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E&G ROCKYFUTS 

INTEROFFICE CORRESPONDENCE 
DATE: August 25,1994 

TO: 

FROM: 

D. P. Timbes, Procurement, Bldg. 080, X8592 

R. W. Boyle, Solar Pond Projects, Bldg. 080, X692 

SUBJECT: REQUIREMENT FOR ADDITIONAL PEOPLE TO COMPLETE C POND 
SLUDGE REMOVAL UNDER SUBCONTRACT NO. ASC 350814PA3 - 
RWB-025-94 

DOE Order: 4700.1 

Action: Issue contract Mod as requested 

Please request that three additional non-driver level workers be supplied under the subject 
contract. These workers will be put through the full list of required training and will be used 
primarily to connect and disconnect the hoses from the VAC-N-JET truck and operate the 
valves on the truck discharge pump. The estimate for these workers is $35 per hour with 
an expected total in FY 94 of 750 hours ($26,250 direct labor). 
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EG&G ROCKY FLATS, INC., ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 (303) 966-7000 
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